

May/June LMD 2023 Distribution Cycle



OUTLINE OF PRESENTATION

- ☐ METHODOLOGY
- ☐ ANALYSIS OF FEEDBACK FROM STATES
- ☐ ISSUES/CHALLENGES
- ☐ ADDITIONAL STATE COMMENTS
- ☐ RECOMMENDATIONS

METHODOLOGY ADOPTED FOR DATA COLLECTION


1. I reviewed and disseminated updated version of post iLMD feedback and POD reconciliation sign-off template to all states.
2. States filled both templates and shared with me.
3. I collated and analyzed the information from states; and probed further to ascertain the true situation before presentation.

ANALYSIS OF FEEDBACK

RESPONSES FROM STATES

NOTES


- All states received official notification prior to the LMD.
- All states had QTO review meetings to finalize state LMD orders
- All States except **Osun** received feedback on rationed commodities prior to LMD.
- All States participated in the development of route plans



Key Performance Indicator

ANALYSIS OF FEEDBACK

RESPONSE FROM STATE



Note


- **Delayed LMD implementation:** Abia, Akwa Ibom, Bayelsa, Cross River, Ebonyi, FCT, Gombe, Jigawa, Kaduna, Kano, Kebbi, Kwara, Nasarawa, Niger, Sokoto & Taraba.
- **Occurrence of incomplete deliveries:** Gombe & Niger.
- **Occurrence of proxy deliveries:** Ebonyi & Kaduna.

ANALYSIS OF FEEDBACK

RESPONSES FROM STATES

Note

- **Receipt of PODs from 3PLs:** All states acknowledged receipt of signed PODs
- **Validation of PODs:** All states have validated signed PODs
- **POD reconciliation sign off:** All states signed off their POD reconciliation templates except **Kano & Niger.**



POST-LMD
ACTIVITIES

STATUS OF PROXY DELIVERIES

➤ EBONYI

This was a Site Proxy Delivery that involved Akaeze Ukwu PHC & Iyioji PHC of Ivo LGA of the state. No state official consented to the proxy delivery. No reason was given for the proxy delivery however, this has been escalated for appropriate sanction to be meted on the 3PL.

➤ KADUNA

This was an approved site proxy delivery due to prevailing insecurity in the state. *(The commodities for the 30 facilities in Birnin Gwari lga was handed over to another 3PL at the state warehouse serving as meeting point for onward delivery to facilities in Birnin Gwari lga while for facilities in Igabi lga (10), Giwa lga (11), Chikun lga (10), Zangon Kataf lga (9), Kachia lga (6) and Kagarko lga (16) were delivered to facility POC's at designated safe places with the consent of the state and other stakeholders).*

STATUS OF INCOMPLETE DELIVERIES

➤ GOMBE

Gombe reported non-delivery of ACTs and mRDT meant for 4 HFs (MCH Kuka Bakwai, MCH Jalingo Funakaye, MCH Cube and MCH Yarda). The commodity were diverted by the conveyor who signed the PODs himself. Measures have been put in-place to mitigate future occurrence. A supplementary LMD was conducted to deliver the commodities at the affected facilities.

➤ NIGER

Three health facilities were undersupplied with malaria commodities. The facilities are: PHC Mahilo (Magama LGA) AL1 30 (out of 60 doses expected only 30 were supplied), PHC Guni AL2 58 (out of 120 doses expected only 62 doses were received) and PHC Guduma (Munya LGA) AL2 87 (out of 90 doses expected only 3 doses were received) . A total of 175 doses of ACTs was not supplied, though reported to chemonics but yet to be resolved.

STATUS OF INCOMPLETE DELIVERIES – cont.

➤ KANO

Malaria health products of AL2 (120 doses) and RDT (350 doses) meant for HF LGA (Rijiyar lemo MCH) in Fagge LGA was not supplied.

- Late submission of feedback on iLMD and POD reconciliation templates by LMCU coordinators resulting from delayed LMD and submission of PODs by 3PLs.
- Incomplete information and none submission of supporting documents where variances occurred.

Additional Comments by States

➤ **KANO**

Issue of bulk allocation for GF malaria products are constantly on the decline.

NIGER

FP and Immunization are yet to start sharing PODs with LMCU.

➤ **OGUN**

Kindly provide State LMCU prior information on short dated commodities before delivery.

- LMCU coordinators should endeavor to stick to timelines for submission of feedback to NPSCMP and oversee officers assigned to this task to ensure only completed and quality data/information is sent.

*Thanks for
listening*